




Project Update

**Broward County Water
Resources Task Force**

October 2, 2009







WRDA 2010 Candidate Projects

Chief's Reports:

- C-43
- C-111 Spreader Canal
- Biscayne Bay Coastal Wetlands
- Broward Water Preserve Areas

Post Authorization Change Report:

- Kissimmee River Restoration (902 project cost limit)



Project Implementation Report (PIR) Completion Process

- Publish Draft PIR
- Public Review of Draft PIR
- External Peer Review of PIR
- Prepare Final PIR
- Transmit Final PIR to SAD
- SAD transmits Final PIR to HQ
- Final PIR Review by HQ
- Civil Works Review Board (CWRB) Briefing
- File Final EIS with EPA
- Initiate State and Agency Review
- **Complete Chief of Engineers Report**
- ASA(CW) Review of Chief's Report
- OMB Review
- ROD Signed
- **ASA(CW) Submits PIR to Congress**



Broward County Water Preserve Areas PIR

- SFWMD/Corps jointly complete appraisals for land in accordance with new policy on Land Valuation TBD
- SFWMD/Corps strategy meeting to review real estate cost effects on plan formulation TBD
- Complete Revised Draft PIR TBD
- External Peer Review (WRDA 2007) TBD
- Model Certification/Technical Review (including cost risk analysis) TBD
- Publish Revised Draft PIR/NEPA TBD
- Public Review Revised Draft PIR/NEPA TBD

Questions?

