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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

DRIVERS AT THE  
INCEPTION OF CEPP 

 Achieve 30% revenue reduction by: 
► Redefining the Everglades restoration partnership 

to eliminate duplication of effort 

► Consolidating components already in the planning 
process: 

• EAA Storage 

• Decompartmentalization of the Water Conservation 
Areas 

• Seepage Management (e.g. Bird Drive Basin) 

► A more efficient, but more inclusive, planning 
process resulting in programmatic cost savings for 
the District 
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

CONSIDERATIONS FROM THE 
INITIATION OF CEPP 

 Only use District owned lands 

 Water Quality Standards 

 Utilize prior state investments for cost share 
credits 

 Intended to be an increment of restoration 
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

KEY POLICY ISSUES TO BE RESOLVED 
PRIOR TO A DRAFT PROJECT 
IMPLEMENTATION REPORT 

Cost Share 

Savings Clause and Project 
Assurances 

Everglades National Park water 
quality  
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

STATUS OF POLICY ISSUES: 
Cost Share 

 Support for CEPP contingent upon:  
►  Concurrent authorization of: 

• C-111 West Spreader Canal 

• Biscayne Bay Coastal Wetlands 

• Broward Water Preserve Areas 

• C-43 West Reservoir 

► Future State appropriations consistent with 
historical amounts   

 Discussed with Jacksonville District and South 
Atlantic Division commanders 
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

STATUS OF TECHNICAL WORK: 
Savings Clause and Project Assurances 
 Modeling for proposed Tentatively Selected 

Plan completed 

 Overview of modeling results provided to PDT 
March 5th and Water Supply subteam March 
12th 

 Savings Clause and Project Assurances 
analyses underway 

►Concerns expressed by PDT members 
regarding limited time allowed in schedule 
to conduct adequate technical analysis 
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

STATUS OF POLICY ISSUES:  
Savings Clause and Project Assurances  

 
 Required by WRDA 2000 and Chapter 373, F.S. 

 Savings Clause  
► Requires maintenance of existing water supply and 

flood protection 
► Selected plan must meet these requirements 

 Project Assurances  
► Requires the water made available for natural systems 

and human use to be identified in PIR 

► Project benefits determine if water is made available 
for natural systems and human use 
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

STATUS OF POLICY ISSUES: 
Savings Clause/Project Assurances 

 
 Areas of concern: 

► Not adequate time to complete review 

► Lake Okeechobee Service Area - water supply 

► Miami-Dade County - Public water supply and 
Biscayne Bay flows, South Dade flood protection 

► Lack of additional water for Agriculture and Urban 
uses 

 Technical team continuing more detailed evaluation 
 

 

 
8 



CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

STATUS OF POLICY ISSUES: Everglades National Park 
Water Quality Compliance – Changes in Flows 

Existing Conditions 

Alternative 4R 
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

STATUS OF POLICY ISSUES: Everglades 
National Park Water Quality Compliance 

  Met with USACE, DOI, FDEP on February 28 

 Items to included in CEPP PIR 
► Acknowledge risk for WQ exceedance from increased 

flows  

► Technical determination of adequacy of Appendix A as 
a result of changed conditions 

► If change is needed, define process and scope for 
determining the appropriate methodology 

► In the interim, State and Federal actions, both 
underway and planned, are appropriate and sufficient 
from a hydrologic and water quality perspective 
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

KEY DATES BASED UPON 
CURRENT CEPP SCHEDULE 

 Targeting resolution of policy issues - end of 
March 

 USACEHQ meeting regarding approval of 
release of Draft PIR - April 16 

 Publish Draft PIR for public review - April 26 
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CENTRAL EVERGLADES RESTORING THE HEART OF THE EVERGLADES 

Visit www.evergladesplan.org for information 
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